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Attn: R. H. Birk, F. R. Lockhart

RECOMMENDED CHANGES TO THE OPERABLE UNIT NO. 6 (OU 6) WORK PLAN -
EML-0624-92

The attached Technical Memorandum No. 1 contains recommended changes which allow the scope
and objectives of the IAG and the OU 6 Work Plan to remain unchanged. In most cases, the
recommendations are directed to saving costs. The savings are derived from areas where the
Interagency Agreement (IAG) and/or the OU 6 Work Plan have specified Remediation

Investigation (RI) efforts that are deemed unnecessary. The data produced from these efforts would
not have a perceivable contribution to the RL.

Surface water sampling along stream segments is not presently included in the Work Plan and is a
recommended addition. The recommended changes with the corresponding costs are summarized
as follows:

Bedrock Monitoring Wells (with analytical) $287,809
- Alluvial Monitoring Welis (with analytical) 54,720
Ambient Air Monitoring (with analytical) 704,698
Radiation Survey IHSS 165 (50 percent reduction) 116,346
Cost Reduction Subtotal: $1,163,573
Twelve additional Surface Water Sampling Stations
(with analytical) not presently in Work Plan (deduct from
the Cost Reduction) $88,700

Total Cost Reduction: $1,074,873

If you-have any questions, please contact P. J. Laurin of the Remediation Programs Division at
extension 8702, digital pager 5481.
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E. M. Lee, Associate General Manager
Environmental Restoration Management
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